

As of 9/14/16

<b>Site</b>	<b>Project</b>	<b>SFB#</b>	<b>Status</b>
Havasupai	Room 133 A/C	053BRG	Work complete, finalizing project
Havasupai	Stage Unit A/C	054BRG	Work complete, finalizing project
LHHS	Chiller # 3	044BRG	Awaiting final reimbursements
LHHS	Cooling Tower Valves	039BRG	Open
LHHS	Kitchen Hoods	040BRG	Open
LHHS	Kitchen Water Heater	048BRG	Open
LHHS	Nurse's Office Remodel	028BRG	Closed
LHHS	Temporary Chillers	047BRG	Open
LHHS	Wall Leaks	043BRG	Open
LHHS	Band Room A/C	052BRG	Open
LHHS	Fire Panel - Little Theater	056BRG	Open
LHHS	K 134 A/C	051BRG	Open
LHHS	Little Theater A/C	049BRG	Open
LHHS	Principal's Office A/C	055BRG	Work complete, finalizing project
Smoketree	Chiller Repair	046BRG	Open
Smoketree	Refrigerant Monitor	037BRG	Open
Starline	Roof Replacement	030BRG	Open
Starline	Room 133 A/C	057BRG	Work complete, finalizing project
Thunderbolt	2 Chilled Water Pumps	050BRG	Open

As of 10/5/16

<b>Site</b>	<b>Project</b>	<b>SFB#</b>	<b>Status</b>
Havasupai	Room 133 A/C	053BRG	Work complete, finalizing project
Havasupai	Stage Unit A/C	054BRG	Work complete, finalizing project
LHHS	Chiller # 3	044BRG	Awaiting final reimbursements
LHHS	Cooling Tower Valves	039BRG	Open
LHHS	Kitchen Hoods	040BRG	Open
LHHS	Kitchen Water Heater	048BRG	Open
LHHS	Temporary Chillers	047BRG	Open
LHHS	Wall Leaks	043BRG	Open
LHHS	Band Room A/C	052BRG	Open
LHHS	Fire Panel - Little Theater	056BRG	Work complete, finalizing project
LHHS	K 134 A/C	051BRG	Open
LHHS	Little Theater A/C	049BRG	Open
LHHS	Principal's Office A/C	055BRG	Work complete, finalizing project
Smoketree	Chiller Repair	046BRG	Open
Smoketree	Refrigerant Monitor	037BRG	Open
Starline	Roof Replacement	030BRG	Open
Starline	Room 133 A/C	057BRG	Work complete, finalizing project
Thunderbolt	2 Chilled Water Pumps	050BRG	Open

As of 11/7/16

<b>Site</b>	<b>Project</b>	<b>SFB#</b>	<b>Status</b>
Havasupai	Room 133 A/C	053BRG	Work complete, finalizing project
Havasupai	Stage Unit A/C	054BRG	Work complete, finalizing project
LHHS	Chiller # 3	044BRG	Completed
LHHS	Cooling Tower Valves	039BRG	Work complete, finalizing project
LHHS	Kitchen Hoods	040BRG	Open
LHHS	Kitchen Water Heater	048BRG	Awaiting final reimbursement
LHHS	Temporary Chillers	047BRG	Open
LHHS	Wall Leaks	043BRG	Open
LHHS	Band Room A/C	052BRG	Open
LHHS	Fire Panel - Little Theater	056BRG	Awaiting final reimbursement
LHHS	K 134 A/C	051BRG	Open
LHHS	Little Theater A/C	049BRG	Work complete, finalizing project
LHHS	Principal's Office A/C	055BRG	Awaiting final reimbursement
Smoketree	Chiller Repair	046BRG	Open
Smoketree	Refrigerant Monitor	037BRG	Open
Starline	Roof Replacement	030BRG	Open
Starline	Room 133 A/C	057BRG	Work complete, finalizing project
Thunderbolt	2 Chilled Water Pumps	050BRG	Awaiting final reimbursement
Thunderbolt	Replace backflow	058BRG	Open

As of 12/7/16

<b>Site</b>	<b>Project</b>	<b>SFB#</b>	<b>Status</b>
Havasupai	Room 133 A/C	053BRG	Work complete, finalizing project
Havasupai	Stage Unit A/C	054BRG	Work complete, finalizing project
LHHS	Chiller # 3	044BRG	Completed
LHHS	Cooling Tower Valves	039BRG	Closed
LHHS	Kitchen Hoods	040BRG	Open
LHHS	Kitchen Water Heater	048BRG	Closed
LHHS	Temporary Chillers	047BRG	Open
LHHS	Wall Leaks	043BRG	Open
LHHS	Band Room A/C	052BRG	Open
LHHS	Fire Panel - Little Theater	056BRG	Closed
LHHS	K 134 A/C	051BRG	Awaiting final reimbursement
LHHS	Little Theater A/C	049BRG	Work complete, finalizing project
LHHS	Principal's Office A/C	055BRG	Closed
LHHS	Replace underground water line	059BRG	Work complete, finalizing project
Smoketree	Chiller Repair	046BRG	Open
Smoketree	Refrigerant Monitor	037BRG	Open
Starline	Roof Replacement	030BRG	Open
Starline	Room 133 A/C	057BRG	Work complete, finalizing project
Thunderbolt	2 Chilled Water Pumps	050BRG	Closed
Thunderbolt	Replace backflow	058BRG	Open