

Policy

CHANGE ORDERS

After the contract has been signed, only the Ventnor Board of Education can issue a change order. This holds true whether or not the change would add to the cost of the project.

Only the chief school administrator may, in situations which would adversely affect the construction schedule, approve a change order and present the change to the board at the next scheduled meeting.

Adopted:	No date
NJSBA Review/Update:	November 2010
Readopted:	August 24, 2011
Readopted:	November 14, 2018

Key Words

Change Order, Construction Schedule

Cross References: *2240 Research, evaluation and planning
*7110 Long-Range facilities planning
*7115 Development of Educational Specifications

*Indicates policy is included in the Critical Policy Reference Manual.