


SEASIDE SCHOOLS

CONSTRUCTION PROJECT



PROJECT DASHBOARD



EXECUTIVE SUMMARY

- On September 14th, 2017 Business Oregon hosted an information session on Oregon Seismic Rehabilitation Grant program. The session was divided into two parts:
 - A.** Oregon Seismic Grant Program background information
 - B.** Benefit Cost Analysis for the Seismic Grant.

On behalf of the Seaside School District, Day CPM attended the information session. The maximum grant award for the seismic program has been updated to \$ 2.5 million.

- Oregon Department of Forestry requires reforestation of logged sites. To control the brush before reforestation, Weyerhaeuser sprayed herbicide on Saturday September 23rd, 2017. The District and the consultants reviewed all the protocols with Weyerhaeuser before the application.
- Hoffman and DOWA-IBI Group continue to work on the estimate through October.

PROJECT UPDATES



- **DESIGN:** In October 2017 design efforts continue to focus on site analysis.




- **SCHEDULE:** No significant updates from September 2017.



- **COMMUNITY ENGAGEMENT:** The District, DOWA-IBI, DAY CPM and Hoffman Construction attended the Rotary Auction on October 14th.
- Hoffman is continuing their outreach to local businesses.

BUDGET



RESPONSIVE ● RELIABLE ● RESPONSIBLE



Q&A



RESPONSIVE ● RELIABLE ● RESPONSIBLE